THE CiITY OF SAN DIEGO

MANAGER'S REPORT

DATE ISSUED: February 12, 2001 REPORT NO. 01-029
ATTENTION: Land Use and Housing Committee
Agenda of February 14, 2001
SUBJECT: Alternative Funding Proposal for Enhancement of the City of San Diego
Geographic Information System (GIS) Base Map
REFERENCE: Manager’'s Report 95-148, dated June 23, 1995
SUMMARY

Issue - Should the Land Use and Housing Committee refer the funding for the City’'s
Geographic Information System (GIS) Base Map utilizing General Fund, gas tax or
transnet funds to the City Manager for consideration in the Fiscal Y ear 2002 Proposed
Budget?

Manager’ s Recommendation - Refer the matter to the City Manager for consideration in
the Fiscal Year 2002 Proposed Budget.

Other Recommendations - None.

Fiscal Impact - The total project need is $3,742,000.

BACKGROUND

On September 26, 2000, Councilmember Byron Wear, Chairman of the Land Use and Housing
Committee requested the City Manager explain the use of $1.6 million of System Improvement
Charge funds to settle an arbitration award to Serion International for work performed to enhance



the GIS Base Map of the City of San Diego (Attachment 1). Thisinquiry isrelated to concerns
that the Building Industry Association (BIA) raised during Fiscal Y ear 2001 Budget
deliberations. The BIA was particularly concerned that the costs related to updates of the GIS
system (Base Map funding) are borne solely by customers of the development review process
even though the mapping information benefits other City departments as well as users of the
regiona geographic information system SanGIS. Staff was requested to devel op alternatives for
equitable funding of thiswork for the Committee’ s consideration (Attachment 2). In addition, on
December 15, 2000, the City and BIA entered into atolling agreement regarding certain building
permit and plan check fees based upon the City’ s agreement to explore solutions to concerns
raised by the BIA, such as the issue of Base Map funding.

DISCUSSION

History of the Base Map Project - During the recession of the early 1990's, the Mayor and City
Council were concerned about the strength of the local economy and the effects of the permitting
process on the ability of a businessto start or expand in San Diego. The Economic Development
Task Force was established to address these and other issues, and in 1991 recommended
potential solutions to make San Diego more business-friendly. As part of Citywide restructuring
effortsin Fiscal Year 1995, the Development Services Department was created to place
management of the majority of the land and building devel opment review process from seven
separate departments under one department. A goal of reducing permit processing time on
average by 50% was achieved through this reorganization and through certain process
improvements such as automation of mapping and other tools used by the Department for plan
review. InFisca Year 1996, the department was converted to full cost recovery under an
enterprise fund structure, eliminating subsidies of projects and creating a net benefit to the
General Fund of $1.5 million for that fiscal year. The conversion of the development process to
full cost recovery has resulted in atotal benefit in savings to the General Fund of $11.4 million
through Fiscal Y ear 2001.

The department has successfully launched a computer mapping application (called Cabrillo) and
has created more than 30 GIS data layers City-wide (such as Coastal Overlays, Geologic Hazard
Zones and the M SCP Sensitive Vegetation Buffer) and enhanced additional layersin order to
publish atotal of more than 100 layers for use by staff in the development process (Attachment
3). However, the processing of acurrent view of zoning City-wide requires more extensive
research. Thisresearch isrequired to confirm changes to zoning that have occurred since the
early 1980's, the last time for which the City’ s paper map records were consistently and regularly
updated. Currently paper files must be researched before afinal zoning determination can be
made in many areas of town.

In 1995 the department devel oped a solution to the zoning map problem by creating an
automated methodology for mapping rezoning actions. Using this GIS method would result in



two magjor benefits over the previous method of manually updating paper maps:

1 The input of datato amap format (GIS) would result in a higher degree of accuracy and
currency of zoning data, enabling better tracking and faster updates of future zoning
changes. Completion of this project would benefit both the department and the public
interested in current zoning.

2. Creation of a subdivision map layer in the GIS system (which is used to process the
current view of zoning) will also result in an electronic Base Map of greater accuracy,
with an average error of +/- 0.5
foot. The current Base Map has
errors of fiveto ten feet or more,
with some errorsin excess of 50
feet. A more accurate Base Map
would benefit other City
departments, especially those that
rely upon accurate Base Mapsto
manage their infrastructure.
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City staff has successfully piloted the
alignment of the Base Map, including
current zoning, in four areas of the City,
representing 12% of the City’ sareaand
5% of itstax parcel base. Staff’s estimate
for the work to rebuild the Base Map is
based upon their experience with the recent pilot project. The completion of subdivision map
boundaries as a part of this rebuilding effort has enabled the department to utilize the GIS system
to produce a zoning layer with a high degree of speed and accuracy in the pilot areas. Without
this subdivision layer, verification of current zoning requires manual research by staff whichis
subject to agreater degree of error and takes more time.
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In July 1996, a contract in excess of $3 million was established with Serion International to
provide data conversion services and develop software to rectify the existing Base Map. Dueto
the failure of Serion’sinitia pilot conversion program and continued failures on subsequent
conversion efforts, the contract was terminated in March 1997. A subsequent arbitration award
of approximately $1.6 million in favor of Serion for the value of work performed up to the date
of termination of the contract was entered into in May 1999.

Work Program to Enhance Base Map - The SanGIS Base Map was originally acquired from
SDG&E in 1987. The City spent an additional $1 million to format the Base Map to City
standards. It is currently published to an average accuracy of 10 feet. The proposed Base Map
alignment process would result in an accuracy in the order of +/- 0.5 foot. In addition, boundary
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conflicts existing in current land records (such as overlapping and abutting subdivision maps)
would be identified and corrected under the guidance of a professional land surveyor as a part of
this process. Thiswould enable production of maps to meet National Map Accuracy Standards
at scales typically used by the City. The enhanced mapping would also be more effectively and
reliably utilized when overlaid with existing aerial photographs and mapping of grades and
topography. These are powerful tools for analysis of development proposals, drainage and grade
issues from a City-wide perspective, and it forms the base parcel map for City utility and street
systems, including police and fire emergency dispatch.

Staff hasidentified Six maor processes necessary to create a more accurate Base Map:

. Project Management & Technical Consulting - Includes project management,
supervision, and technical support.

. Develop & Maintain Supporting Infrastructure - Information sources and computer
technologies which are required to complete the production phase of Base Map
conversion. One exampleis software to compile the datainto a new Base Map.

. Document Research - Determination of which land record documents are required to
produce the Base Map and how they interrelate and connect to the geodetic control
network. This provides the groundwork for the map conversion and compilation stages.

. Document Imaging & Processing - Conversion and management of the engineering index
imaging database in which the land record images are stored. These steps assist greatly in
the map conversion and compilation stages.

. COGO Conversion - COGO is Coordinate Geometry data entry. Thisisalabor-intensive
entry of the mathematical boundary information into a digital mapping environment on a
map-by-map basis (proposed to be performed by an outside contractor).

. Assembly - Compilation of the individual maps entered through COGO data entry into a
final Base Map layer which istied to the geodetic control network. Identification,
evauation and interpretation of land records having boundary conflicts are also
addressed during this stage.

The preferred strategy from both a cost and time perspective is to rely upon both in-house
resources (City and SDDPC staff) and contracting. The key tasks of researching the land records
and compiling electronic documents will be performed in-house, including the utilization of
licensed land surveyors on City staff. The most labor-intensive component, data entry of the
mathematical boundary information, is proposed to be performed by an outside contractor.
SDDPC has a proven track record with severa private firms qualified in data conversion. Based
upon athree year work program, staff estimates atotal project budget of $3.742 million. A more
detailed project estimate is provided as Attachment 4.
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Expenditure Summary for Base Map Enhancement

FY 2002 FY 2003 FY 2004 TOTAL
Project Management &
Technical Consulting $215,000 $227,000 $198,000 $640,000
Develop & Maintain
Supporting Infrastructure $291,000 $163,000 $141,000 $595,000
Document Research $46,000 $15,000 $128,000 $189,000
Document Imaging &
Processing $12,000 $12,000 $16,000 $40,000
COGO Conversion $376,000 | $1,081,000 $379,000 |  $1,836,000
Assembly $117,000 $157,000 $168,000 $442,000
TOTAL $1,057,000 | $1,655,000 | $1,030,000 [ $3,742,000

Alternative Funding Proposals - In a June 6, 2000, |etter to Councilmember Byron Wear, the
BIA noted the benefits an enhanced Base Map would have in providing “ greater and more
efficient service to the development community.” The BIA indicated they believed it was
unreasonable for customers of the development process “to pay for and maintain asystem that is
clearly agenera benefit to the greater community.”

However, City staff cannot complete the Base Map enhancement project and zoning update in a
timely fashion without the commitment of additional resources. Current progress on this project
islimited to the ongoing maintenance program, with funding provided by applicants of the
development process whose projects result in changes to the Base Map. Because the Base Map
represents the core asset of the GIS system, its value extends to all users of geographic resources,
which increases in value as departments and users expand the use of this technology.

Development Services previously received Gas tax funding in Fiscal Y ears 1997-98 towards
efforts to enhance the Base Map and from the General Fund in years past. Based upon the
calculation of 46.7% of this project related to road network and other right-of-way data, the City
Council could allocate as much as $1,747,000 over the next three fiscal years towards funding
this project as this amount of the work (46.7%) qualifies for that type of funding. The remainder
of the funding ($1,995,000 over the next three years) would need to be allocated from General
Fund dollars or the Development Services enterprise fund or a combination of both. Allocation
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of General Fund dollars would be in competition with other General Fund needs in the budget
process.

Recommendation - In conclusion, the issue of equitable funding to complete this project has
beenraised. Staff was requested to propose funding alternatives for the Committee’s
consideration. The City Manager is evaluating the availability of gastax or transnet fundsto
fund this project in part. It isnot anticipated General Funds will be available for this project.
The City Manager recommends the gas tax/transnet funding consideration for this project be
referred to the Fiscal Y ear 2002 budget deliberations for the Council’ s consideration.

ALTERNATIVES

1 Refer other funding options to the City Manager for analysis and
recommendation.

2. Do not refer the proposal to the City Manager for budget consideration and
continue Base Map alignment based upon the availability of fundsin the
Development Services enterprise fund.

Respectfully submitted,

TinaP. Christiansen, A.L.A. Approved: Georgel. Loveland
Development Services Director Senior Deputy City Manager

CHRISTIANSEN/SMH

Attachments: 1. * September 26, 2000 Memorandum from Councilmember Byron Wear
2. *October 13, 2000 Memorandum from Stephen M. Haase, Devel opment
*Review Manager (excludes attachment)
3. *Datalayers Created by Development Services
4. *Land Base Rebuild/Enhancement Project Estimate

*NOTE: Attachments not available in electronic format. Copies of the attachments are
available for review in the Office of the City Clerk, (619) 533-4000.



